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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT K L )

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE  [4.REQUISITION/PURCHASE REQ. NO. 5.PROJECTNO (Ifapplicable)
P00022 15-May-2007 WB1EWF-5227-7017

6. ISSUED BY CODE  |W912HZ 7. ADMINISTERED BY (Ifother than item6) CODE

VBURG CONSOLIDATED CONTRACTING
VICKSBURG OFFICE See Item 6

4155 CLAY STREET
VICKSBURG MS 39183-3435

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
EYAK TECHNOLOGY, LLC

HAROLD BABB
1881 CAMPUS COMMONS DR ST #105 9B. DATED (SEE ITEM 11)

RESTON VA 20191-1520

x | L0A. MOD. OF CONTRACT/ORDER NO.
W912Hz-05-D-0015

10B. DATED (SEE ITEM 13)

CODE _3BS35 [EACILITY cODE X | 29-Sep-2005
11. THISITEM ONLY APPLIESTO AMENDMENT S OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Itens 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNT ING AND APPROPRIAT ION DAT A (If required)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14,

A. THISCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRAT IVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

X |D. OTHER (Specify type of modification and authority)
Changes

E. IMPORTANT: Contractor is not, |:| is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number:  b4ctteem071398

I have succeeded the former Contracting Officer for this action only. Reference Contract No. W912HZ-05-D-0015 for Technology for
Infrastructure, Geospatial, and Environmental Requirements (TIGER)

The follow ing change is made:

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (T ype or print)

MICHAEL G LEE / CONTRACT SPECIALIST

TEL: 601-631-7254 EMAIL: Mike.G.Lee@mu02.usace.army.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED  [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
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BY 15-May-2007
(Signature of person authorized to sign) (Signature of Contracting Officer)

EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 1010AA
The pricing detail quantity has increased by 3,000,000.00 from 800,000.00 to 3,800,000.00.
The total cost of this line item has increased by $3,000,000.00 from $800,000.00 to $3,800,000.00.

CLIN 1201
The pricing detail quantity has decreased by 3,000,000.00 from 31,500,000.00 to 28,500,000.00.
The total cost of this line item has decreased by $3,000,000.00 from $31,500,000.00 to $28,500,000.00.

(End of Summary of Changes)



